COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 02/ 2002

ESTI MATE SUMVARY 15: 16: 23
CONTI D: C13488 ESTI MATE NO: 0006 PROG SPEC YR: 1999
PCN: 13488- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 205.0 DAYS TIME ALLOW 5/23/2003 FI XED COVPLETI ON DAI
Bi g Thonpson R (E&W Dr ake) PERCENT TIME:  33.01 ORI G TIME ALLOW 5/23/2003 FI XED COVPLETI ON DAl
PROQJECT NO BR 0341- 053
Bi g Thonpson R ( E&W Dr ake)
NAVE OF ROAD: 34
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
AMES CONSTRUCTI ON | NCORPORATEL PAY PERI OD ENDI NG 04/ 02/ 2002 DATE TI ME STARTED 09/10/2001
18450 E. 28th Ave. DATE LET 07/ 26/ 2001 DATE WORK BEGAN
DATE AWARDED 08/ 20/ 2001 DATE TI ME SToPPED 04/ 02/ 2005
DATE CONTRACT EXECUTED  09/07/2001 DATE ACCEPTED 04/ 02/ 2005
Aur or a CO 80011 303- 363- 1000 DATE NOTI CE TO PROCEED 09/ 10/ 2001
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMI: $ 4,714, 788. 48 PARTI Cl PATI NG $ 1,938,677.18 $ 442,778. 29
AWARD PRQJECT AMT: $ 4,930, 000. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 41.12% TOTAL EARNI NGS 1,938, 677.18 442,778. 29
FUNDS AVAI LABLE: $ 2,776,111.30 STOCKPI LED MATERI ALS 307, 978. 35 - 20, 010. 74
GROSS EARNI NGS 2, 246, 655. 53 422,767.55
TOTAL CLAI VB $ 0. 00 RETAI NAGE -21,617. 66 -5,897. 27
SECURI Tl ES ENCUMBERED 21, 617. 66 5,897.27
NET EARNI NGS 2, 246, 655. 53 422, 767.55
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2, 246, 655. 53 422,767.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 422,767.55

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

ROADWAY BI D | TEMS

CAT NO0200

0005 201-00000

0010 202-00010

0015 202- 00090

0020 202-00220

0025 202-00250

0030 202-00810

0035 202-01130

0040 202-01300

0045 203-00060

0050 203-01500

0055 203-01597

C13488

13488-BI D
BR 0341-053
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CLEARI NG AND GRUBBI NG

REMOVAL OF TREE

*REMOVAL OF DELI NEATOR
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*REMOVAL OF GROUND SI GN

*REMOVAL OF GUARDRAIL TYPE 3
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POTHOLI NG
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CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13488- BI D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: BR 0341- 053 ESTI MATE NO 0006 15: 16: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 206-01000 BED COURSE MATERI AL 337.000 123. 000
cy 0. 000 0. 00
21. 00000 123. 000 2,583. 00
0065 207-00205 TOPSO L 839. 000 0. 000
cy 0. 000 0. 00
17. 00000 0. 000 0. 00
0070 207-00305 WETLAND TOPSO L 151. 000 38. 000
cy 0. 000 0. 00
17. 00000 38. 000 646. 00
0075 208-00011  EROSI ON BALES (VWEED FREE) 277.000 108. 000
EACH 42.000 882. 00
21. 00000 150. 000 3, 150. 00
0080 208-00020  SILT FENCE 1, 380. 000 418. 000
LF 0. 000 0.00
2.50000 418. 000 1, 045. 00
0085 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 0. 000 0. 00
12, 955. 40000 0. 000 0. 00
0090 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0.310
LS 0. 000 0.00
10, 000. 00000 0.310 3, 100. 00
0095 210-00011  *RESET MAI LBOX STRUCTURE (TYPE 1) 3. 000 0. 000
EACH 0. 000 0. 00
207. 00000 0. 000 0. 00
0100 210-00012  *RESET MAI LBOX STRUCTURE (TYPE 2) 0. 000 0. 000
EACH 0. 000 0.00
466. 00000 0. 000 0. 00
0105 210-00013  *RESET MAI LBOX STRUCTURE (TYPE 3) 0. 000 0. 000
EACH 0. 000 0. 00
517. 00000 0. 000 0. 00
0110 210-01000 *RESET FENCE 20. 000 0. 000
LF 0. 000 0.00
31. 00000 0. 000 0. 00



CONTI D C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13488- BI D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: BR 0341- 053 ESTI MATE NO 0006 15: 16: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0115 210-01011  *RESET GATE 1. 000 . 000
EACH . 000 0.00
380. 00000 . 000 0. 00
0120 212-00006  *SEEDI NG ( NATI VE) 1. 500 . 000
ACRE . 000 0. 00
670. 00000 . 000 0. 00
0125 213-00000  *MUILCHI NG 1. 500 . 000
ACRE . 000 0.00
466. 00000 . 000 0. 00
0130 213-00061  *MJILCH TACKI FI ER 198. 000 . 000
LB . 000 0. 00
2.10000 . 000 0. 00
0135 214-00000  *LANDSCAPE MAI NTENANCE 0. 000 . 000
LS . 000 0.00
4, 000. 00000 . 000 0. 00
0136 900-00006  ADDED | TEM (DOLLAR)/ PROTECTI ON OF EXI STI NG VEGETATION  -52,500. 000 . 000
DOL . 000 0. 00
1. 00000 . 000 0. 00
0140 214-00350 *DECI DUOUS SHRUB (5 GALLON CONTAI NER) 75. 000 . 000
EACH . 000 0.00
46. 60000 . 000 0. 00
0145 214-01010 *BRUSH LAYER CUTTI NG 200. 000 . 000
EACH . 000 0. 00
4. 00000 . 000 0. 00
0150 215-00000  * TRANSPLANT SHRUB 0. 000 . 000
EACH . 000 0.00
41. 00000 . 000 0. 00
0155 215-00200  *TRANSPLANT TREE (BALL AND BURLAP) 1. 000 . 000
EACH . 000 0. 00
362. 00000 . 000 0. 00
0160 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 638. 000 . 000
5% . 000 0.00
2. 60000 . 000 0. 00



CONTI D C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13488- Bl D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: BR 0341- 053 ESTI MATE NO 0006 15: 16: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0165 250-00010 *ENVI RONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0. 250
LS 0. 250 3, 750. 00
15, 000. 00000 0.500 7, 500. 00
0170 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 3, 148. 270 0. 000
TON 0. 000 0.00
16. 70000 0. 000 0.00
0175 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 171.620 0. 000
TON 0. 000 0. 00
104. 00000 0. 000 0.00
0180 403-33711 *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-22) 1,863.770 0. 000
TON 0. 000 0.00
52. 00000 0. 000 0.00
0185 403-33751 *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 1, 245. 260 0. 000
TON 0. 000 0. 00
67. 00000 0. 000 0.00
0190 506-00218 RI PRAP (18 | NCH) 2,824.000 843. 000
cY 211. 000 9, 073. 00
43. 00000 1, 054. 000 45, 322. 00
0195 506-00224 RI PRAP (24 | NCH) 1,981. 000 1, 057. 000
Cy 0. 000 0. 00
56. 00000 1, 057. 000 59, 192. 00
0200 603-10150 15 I NCH CORRUGATED STEEL PI PE 122. 000 0. 000
LF 0. 000 0.00
42. 00000 0. 000 0.00
0205 603-30015 15 INCH STEEL END SECTI ON 1.000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0.00
0210 604-13006 INLET TYPE 13 (5 FOOT) (SPECIAL) 1. 000 0. 000
EACH 0. 000 0.00
3, 200. 00000 0. 000 0. 00
0215 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 363. 000 0. 000
LF 0. 000 0. 00

17. 00000 0. 000 0. 00



CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13488- Bl D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: BR 0341- 053 ESTI MATE NO 0006 15: 16: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0220 606-01370  *TRANSI TI ON TYPE 3G 16. 000 0. 000
EACH 0. 000 0.00
1, 023. 00000 0. 000 0. 00
0225 606-01385  *TRANSI TI ON TYPE 3J 0. 000 0. 000
EACH 0. 000 0.00
630. 00000 0. 000 0. 00
0230 606-02000 *END ANCHORAGE ( SPECI AL) 0. 000 0. 000
EACH 0. 000 0.00
408. 00000 0. 000 0. 00
0235 606-02003 *END ANCHORAGE ( NONFLARED) 10. 000 0. 000
EACH 0. 000 0.00
1, 940. 00000 0. 000 0.00
0240 607-11525 *FENCE (PLASTIC) 2, 250. 000 1, 083. 000
LF 0. 000 0.00
2.10000 1, 083. 000 2,274.30
0241 607-11460 FENCE WOOD RAIL MCR 1 LINE #2 50. 000 0. 000
LF 0. 000 0.00
20. 90000 0. 000 0. 00
0245 609-40010 CURB TYPE 4 (SECTI ON B) 0. 000 0. 000
LF 0. 000 0.00
41. 00000 0. 000 0. 00
0250 612-00001  *DELI NEATOR (TYPE 1) 24.000 0. 000
EACH 0. 000 0.00
23. 00000 0. 000 0. 00
0255 612-00002  *DELI NEATOR (TYPE I1) 17. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0260 612-00003  *DELI NEATOR (TYPE 111) 12. 000 0. 000
EACH 0. 000 0.00
27. 00000 0. 000 0. 00
0265 614-00011  *SI GN PANEL (CLASS I) 41. 750 0. 000
SF 0. 000 0.00
23.00000 0. 000 0. 00



CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13488- Bl D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: BR 0341- 053 ESTI MATE NO 0006 15: 16: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0270 614-00012  *SIGN PANEL (CLASS I1) 0. 000 0. 000
SF 0. 000 0.00
31. 07000 0. 000 0. 00
0275 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 33.000 0. 000
LF 0. 000 0.00
32.00000 0. 000 0. 00
0280 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 32.500 0. 000
LF 0. 000 0.00
36. 00000 0. 000 0. 00
0285 614-01582  *STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 0. 000 0. 000
LF 0. 000 0.00
43.50000 0. 000 0. 00
0290 621-00450  *DETOUR PAVEMENT 2, 569. 000 636. 000
5% 289. 000 7,022.70
24. 30000 925. 000 22, 477.50
0295 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 280
LS 0.080 4,320.00
54, 000. 00000 0. 360 19, 440. 00
0300 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 000 0.00
380, 000. 00000 0. 600 228, 000. 00
0305 627-00001  *PAVEMENT MARKI NG PAI NT 51. 000 9. 000
GAL 6. 000 297.00
49. 50000 15. 000 742.50
0310 627-00004  *EPOXY PAVEMENT MARKI NG 3, 654. 000 0. 000
SF 0. 000 0.00
4. 30000 0. 000 0. 00
0315 629-01001  *SURVEY MONUMENT (TYPE 1) 26. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0320 629-01002  *SURVEY MONUMENT (TYPE 2) 1. 000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00



CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13488- Bl D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: BR 0341- 053 ESTI MATE NO 0006 15: 16: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0325 629-01003  *SURVEY MONUMENT (TYPE 3) 1. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0330 630-00000 *FLAGG NG 3,212.000 303. 000
HOUR 35. 000 787.50
22.50000 338. 000 7, 605. 00
0335 630-00007 *TRAFFI C CONTROL | NSPECTI ON 186. 000 44. 000
DAY 7.000 728.00
104. 00000 51. 000 5, 304. 00
0336 700-70492 F/ A TRAF CTRL FOR | NSTALLATI ON TRAFFI C SI G TECH FOR 2, 380. 370 0. 000
SPECI AL EVENTS MCR 1
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0340 630-00012 *TRAFFI C CONTROL NMANAGENENT 268. 000 77. 000
DAY 21. 000 7, 350. 00
350. 00000 98. 000 34, 300. 00
0345 630-80002  *FLASH NG BEACON ( SOLAR) 4. 000 2.000
EACH 0. 000 0.00
1, 240. 00000 2.000 2, 480. 00
0350 630-80335 *BARRI CADE (TYPE 3 MA) (TEMPORARY) 6. 000 0. 000
EACH 1. 000 302.00
302. 00000 1. 000 302. 00
0355 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
517. 00000 0. 000 0. 00
0360 630-80337 *BARRI CADE (TYPE 3 M C) (TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
775. 00000 0. 000 0. 00
0365 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 4. 000 2.000
EACH 0. 000 0.00
90. 00000 2.000 180. 00
0370 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 47.000 15. 000
EACH 0. 000 0.00
190. 00000 15. 000 2, 850. 00



CONTI D C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13488- Bl D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: BR 0341- 053 ESTI MATE NO 0006 15: 16: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0375 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 14.000 7.000
EACH 0. 000 0. 00
290. 00000 7.000 2,030. 00
0380 630-80360 *DRUM CHANNELI ZI NG DEVI CE 46. 000 3. 000
EACH 0. 000 0.00
72.00000 3. 000 216. 00
0385 630-80370 CONCRETE BARRI ER ( TEMPORARY) 960. 000 420. 000
LF 60. 000 1, 800. 00
30. 00000 480. 000 14, 400. 00
0390 630-80380 *TRAFFI C CONE 30. 000 10. 000
EACH 0. 000 0.00
31. 07000 10. 000 310. 70
0395 630-85010 *1 MPACT ATTENUATOR ( TEMPORARY) 2.000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1.000 15, 000. 00
0396 630-85115 I MPACT ATTEN ( QUADGUARD) ( TEMP) TEMPORARY STOCKPI LE 0. 000 0. 500
I MPACT ATTENUATOR
EACH 0. 000 0.00
9, 275. 00000 0.500 4,637.50
0400 630-86810 *TRAFFI C SI GNAL ( TEMPORARY) 3. 000 2.000
EACH 0. 000 0. 00
54, 000. 00000 2.000 108, 000. 00
0401 900- 00006 ADDED | TEM (DOLLAR)/ TRAFFI C HEAD 0. 000 1.000
DOL 0. 000 0.00
2,998. 40000 1. 000 2,998. 40
0402 900- 00007 ADDED | TEM ( EACH)/ TRAFFI C HEAD MCR 1 1.000 0. 000
EACH 0. 000 0. 00
2,998. 40000 0. 000 0.00
0405 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0410 700-70020 F/ A ON- THE- JOB TRAI NEE 24.000 0. 000
EACH 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13488- BI D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: BR 0341- 053 ESTI MATE NO 0006 15: 16: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0415 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0420 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 1, 983. 590 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0430 700-70074 F/ A OBTAIN POWER FROM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70100 F/ A RELOCATE PONER POLE 2, 828. 880 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0440 700-70340 F/ A HABI TAT RESTORATI ON FI SH 6, 762. 760 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0587 206-00520 FILTER MATL (CL B) 52. 000 23. 000
cy 0. 000 0. 00
56. 00000 23. 000 1, 288. 00
0588 900- 00006  ADDED | TEM (DOLLAR)/ FAI LURE TO COMPLETE WORK ON TI ME - 29, 760. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0589 900- 00006  ADDED | TEM (DOLLAR)/ LANE USE -15. 000 0. 000
DOL 0. 000 0. 00
800. 00000 0. 000 0. 00
0871 630-80305 FLAGG NG STATI ON LI GHT ADDED BY CMO #10 2.000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00



CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13488- BI D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: BR 0341- 053 ESTI MATE NO 0006 15: 16: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0872 606-02000 END ANCHOR ( SPEC) ADDED BY MCR 1. 000 0. 000
EACH 0. 000 0.00
302. 50000 0. 000 0. 00
0875 606-02005 END ANCHOR ( FLARED) 1. 000 0. 000
EACH 0. 000 0. 00
1, 469. 44000 0. 000 0. 00
0876 700-70130 F/ A REPAI R CORRECT SOFT SPOT MCR 1 6, 059. 520 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0877 700-70035 F/ A HBP GYRATORY CHANGE CMO 16 4,678. 140 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0878 900-00024  ADDED | TEM (TON)/ AC COST FOR PG 58-22) CMO 16 847. 410 0. 000
TON 0. 000 0.00
0. 16000 0. 000 0. 00
0880 700-70100 F/ A RELOCATE POWER POLE C-15-F MCR LI NE #880 5, 297. 340 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0884 900-00014  ADDED | TEM (LUMP SUM)/ MODI FY DEI CI NG VAULTS 1. 000 0. 000
LS 0. 000 0.00
2, 340. 00000 0. 000 0. 00
0887 900-00014  ADDED | TEM (LUMP SUM)/ UPGRADE DEI CI NG NOZZLES 1. 000 0. 000
LS 0. 000 0. 00
10, 500. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,694, 750.28 $ 41,072.40% 653, 140. 20
CAT NO0300 STRUCTURE NO. G 15-0
0450 202-00400 REMOVAL OF BRI DGE 1. 000 0. 500
EACH 0.500 30, 000. 00
60, 000. 00000 1. 000 60, 000. 00
0455 206-00000 STRUCTURE EXCAVATI ON 2, 499. 000 1, 065. 000
cy 1, 434. 000 5, 736. 00
4. 00000 2, 499. 000 9, 996. 00




CONTI D C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13488- Bl D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: BR 0341- 053 ESTI MATE NO 0006 15: 16: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE NO. C-15-0O

0460 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 848. 000 848. 000
Cy 0. 000 0. 00
26. 00000 848. 000 22,048. 00
0461 206- 00060 STR BKFL (SPEC) (FLOWFILL) CMO #6 342.000 0. 000
cY 0. 000 0.00
47. 00000 0. 000 0.00
0465 206- 00200 STRUCTURE BACKFI LL (CLASS 2) 560. 000 0. 000
Cy 280. 000 2,520. 00
9. 00000 280. 000 2,520.00
0470 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 848. 000 848. 000
cY 0. 000 0.00
21. 00000 848. 000 17, 808. 00
0472 206- 00520 FILTER MATL (CL B) FILTER MATERIAL (CL B) 261. 000 107. 000
Cy 0. 000 0. 00
56. 00000 107. 000 5,992. 00
0475 206-01781 SHORI NG ( AREA 1) 1. 000 1.000
LS 0. 000 0.00
12, 000. 00000 1. 000 12, 000. 00
0480 206-01782 SHORI NG ( AREA 2) 1.000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0485 403-33751 *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 110. 290 0. 000
TON 0. 000 0.00
67. 00000 0. 000 0.00
0490 503-00030 *DRI LLED CAI SSON (30 | NCH) 325. 000 143. 000
LF 182. 000 98, 280. 00
540. 00000 325. 000 175, 500. 00
0495 503-00036 *DRI LLED CAI SSON (36 | NCH) 44.000 0. 000
LF 44.000 38, 896. 00
884. 00000 44. 000 38, 896. 00
0500 503-00042 *DRI LLED CAI SSON (42 | NCH) 83. 000 52. 000
LF 31. 000 32, 085. 00

1, 035. 00000 83. 000 85, 905. 00



CONTI D C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 13488- Bl D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: BR 0341- 053 ESTI MATE NO 0006 15: 16: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE NO. C-15-0O

0505 515-00120 *WATERPROOFI NG ( MEMBRANE) 797.000 0. 000
Sy 0. 000 0. 00
7.50000 0. 000 0.00
0510 518-00106 WATERSTOP (6 | NCH) 35. 000 22.000
LF 0. 000 0.00
6. 60000 22.000 145. 20
0515 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 135. 000 55. 000
LF 0. 000 0. 00
137. 00000 55. 000 7,535. 00
0515 MATERI AL ALLOWANCE BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 80. 000
LF 0. 000 0.00
56. 00000 80. 000 4, 480. 00
0520 601-03040 CONCRETE CLASS D (BRI DGE) 700. 000 330. 000
Cy 20. 000 7, 800. 00
390. 00000 350. 000 136, 500. 00
0525 601-03050 CONCRETE CLASS D (WALL) 92. 000 48. 300
cY 0. 000 0.00
402. 00000 48. 300 19, 416. 60
0530 601-40300 *STRUCTURAL CONCRETE COATI NG 1, 240. 000 0. 000
Sy 0. 000 0. 00
4.00000 0. 000 0.00
0535 602- 00000 * REI NFORCI NG STEEL 16, 101. 000 9, 252. 000
LB 3, 082. 000 1,571.82
0.51000 12, 334. 000 6, 290. 34
0540 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 98, 072. 000 79,671.000
LB 0. 000 0. 00
0. 59000 79, 671.000 47, 005. 89
0545 606-11030 *BRI DGE RAIL TYPE 10M 347.000 172. 000
LF 0. 000 0.00
98. 00000 172. 000 16, 856. 00
0545 MATERI AL ALLOWANCE BRI DGE RAIL TYPE 10M 182. 000
LF 0. 000 0. 00

33.51000 182. 000 6, 098. 82



CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 13488- BI D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: BR 0341- 053 ESTI MATE NO 0006 15: 16: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE NO. G 15-0
0550 613-00200 *2 | NCH ELECTRI CAL CONDUI T 694. 000 356. 000
LF 0. 000 0.00
11. 40000 356. 000 4, 058. 40
0555 614-86757  *DEI CI NG SYSTEM 1. 000 0. 000
EACH 0. 100 10, 500. 00
105, 000. 00000 0. 100 10, 500. 00
0555 MATERI AL ALLOMANCE 1. 000
EACH -0.100 -7,090. 00
70, 900. 00000 0. 900 63, 810. 00
0560 618-01992 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 | NCHES) 2, 040. 000 1, 044. 000
SF 0. 000 0. 00
39. 00000 1, 044. 000 40, 716. 00
0560 MATERI AL ALLOMNCE 8 PRESTRESSED BOX Gl RDERS 996. 000
SF 0. 000 0.00
14. 22000 996. 000 14, 163. 12
0560 MATERI AL ALLOMNCE 8 PRESTRESSED BOX Gl RDERS 2, 040. 000
SF 0. 000 0. 00
15. 86600 2, 040. 000 32, 366. 64
0874 700-70130 F/ A REPAIR CMO 13 REPLACE BRI DGE JO NT G 15-0 25, 067. 670 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0879 518-01002 BR EXPAN DEVICE (0-2 IN) MCR LI NE #879 0. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0882 518-01002 BR EXPAN DEVICE (0-2 IN) BRIDGE EXP DEVI CE (0-2") 135. 000 0. 000
LF 0. 000 0.00
118. 26000 0. 000 0. 00
0885 700-70035 F/ A REPLACE BRI DGE JOINT G 15-O 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $ 1,150,504.29%  220,298.82% 852, 607.01



CONTI D C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 13488- Bl D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: BR 0341- 053 ESTI MATE NO 0006 15: 16: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE NO. C-15-U

0565 202- 00400 REMOVAL OF BRI DGE 1.000 0.500
EACH 0.500 30, 000. 00
60, 000. 00000 1. 000 60, 000. 00
0570 206- 00000 STRUCTURE EXCAVATI ON 1, 094. 000 492. 000
cY 602. 000 2,408. 00
4.00000 1, 094. 000 4,376. 00
0575 206-00100 STRUCTURE BACKFI LL (CLASS 1) 357. 000 0. 000
Cy 365. 000 9, 490. 00
26. 00000 365. 000 9, 490. 00
0576 206- 00060 STR BKFL (SPEC) (FLOWFILL) CMO #6 338. 000 0. 000
cY 0. 000 0.00
47. 00000 0. 000 0.00
0580 206-00200 STRUCTURE BACKFI LL (CLASS 2) 783. 000 0. 000
Cy 392. 000 3, 528. 00
9. 00000 392. 000 3,528. 00
0585 206- 00360 MECHANI CAL REI NFORCEMENT OF SO L 357. 000 0. 000
cY 365. 000 7, 665. 00
21. 00000 365. 000 7, 665. 00
0590 206-01783 SHORI NG ( AREA 3) 1.000 1. 000
LS 0. 000 0. 00
8, 300. 00000 1.000 8, 300. 00
0595 206-01784 SHORI NG ( AREA 4) 1. 000 1.000
LS 0. 000 0.00
8, 300. 00000 1. 000 8, 300. 00
0600 403-33751 *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 95. 920 0. 000
TON 0. 000 0. 00
67. 00000 0. 000 0.00
0605 503-00030 *DRI LLED CAI SSON (30 | NCH) 261. 000 163. 000
LF 98. 000 52, 920. 00
540. 00000 261. 000 140, 940. 00
0610 509-00001 STRUCTURAL STEEL ( GALVANI ZED) 5, 625. 000 0. 000
LB 0. 000 0. 00

1. 20000 0. 000 0. 00



CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 13488- Bl D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: BR 0341- 053 ESTI MATE NO 0006 15: 16: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0301 STRUCTURE NO. C-15-U
0615 515-00120 *WATERPROOFI NG ( MEMBRANE) 770. 000 0. 000
5% 0. 000 0.00
7.50000 0. 000 0. 00
0620 518-00106 WATERSTOP (6 | NCH) 59. 000 43. 000
LF 0. 000 0.00
6. 60000 43. 000 283. 80
0625 601-03040 CONCRETE CLASS D (BRI DGE) 439. 000 219. 900
cY 88. 200 34, 398. 00
390. 00000 308. 100 120, 159. 00
0630 601-03050 CONCRETE CLASS D (WALL) 74.000 48. 600
cy 0. 000 0.00
402. 00000 48. 600 19, 537. 20
0635 601-40300 *STRUCTURAL CONCRETE COATI NG 773. 000 0. 000
5% 0. 000 0.00
4. 00000 0. 000 0. 00
0640 602-00000 *REI NFORCI NG STEEL 5, 753. 000 6, 686. 000
LB 0. 000 0.00
0.51000 6, 686. 000 3, 409. 86
0645 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 80, 247. 000 34, 389. 000
LB 10, 773. 000 6, 356. 07
0. 59000 45, 162. 000 26, 645. 58
0650 606-11030 *BRIDGE RAIL TYPE 10M 347.000 0. 000
LF 174. 000 17, 052. 00
98. 00000 174. 000 17, 052. 00
0650 MATERI AL ALLOWANCE BRI DGE RAI L TYPE 10M 337. 000
LF -174. 000 -5,830.74
33.51000 163. 000 5,462. 13
0655 613-00200 *2 | NCH ELECTRI CAL CONDUI T 682. 000 334. 000
LF 0. 000 0.00
11. 40000 334. 000 3, 807. 60
0660 614-86757  *DEI CI NG SYSTEM 1. 000 0. 000
EACH 0. 100 10, 500. 00
105, 000. 00000 0. 100 10, 500. 00



CONTI D C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 13488- Bl D ESTI MATE RUN
PRQJECT: BR 0341- 053 ESTI MATE NO. 0006
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE NO. C-15-U

0660 MATERI AL ALLOWANCE DEI CI NG EQUI PMENT 1.000
EACH -0.100 -7,090. 00
70, 900. 00000 0. 900 63, 810. 00
0665 618-00172 * PRESTRESSED CONCRETE | (BT72) 629. 000 377.000
LF 0. 000 0. 00
121. 63000 377.000 45, 854. 51
0665 MATERI AL ALLOMANCE 5 BT G RDERS 252.000
LF 0. 000 0. 00
108. 44500 252. 000 27,328. 14
0883 900-00014 ADDED | TEM (LUMP SUM/ CDOT DI RECTED PAVEMENT M LLI NC 10, 764. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0301 CURRENT AMT $ 769, 348.87 $ 161,396.33$% 586, 448. 82
CAT NO0302 STRUCTURE NO. C-15-Y

0670 202-00400 REMOVAL CF BRI DGE 1.000 0. 000
EACH 0. 000 0. 00
60, 000. 00000 0. 000 0. 00
0675 206- 00000 STRUCTURE EXCAVATI ON 794.000 0. 000
cY 0. 000 0. 00
4.00000 0. 000 0.00
0680 206-00100 STRUCTURE BACKFI LL (CLASS 1) 414. 000 0. 000
(14 0. 000 0. 00
26. 00000 0. 000 0. 00
0685 206- 00200 STRUCTURE BACKFI LL (CLASS 2) 72.000 0. 000
CcY 0. 000 0. 00
9. 00000 0. 000 0.00
0690 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 414. 000 0. 000
(14 0. 000 0. 00
21. 00000 0. 000 0. 00
0695 206-01785 SHORI NG ( AREA 5) 1. 000 0. 000
LS 0. 000 0. 00

6, 100. 00000 0. 000 0.00



CONTI D C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 13488- Bl D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: BR 0341- 053 ESTI MATE NO 0006 15: 16: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE NO. C-15-Y

0700 206-01786 SHORI NG ( AREA 6) 1.000 0. 000
LS 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
0705 403-33751 *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 129. 380 0. 000
TON 0. 000 0. 00
67. 00000 0. 000 0.00
0710 503-00030 *DRI LLED CAI SSON (30 | NCH) 124. 000 0. 000
LF 0. 000 0. 00
540. 00000 0. 000 0. 00
0715 503-00042 *DRI LLED CAI SSON (42 | NCH) 52. 000 0. 000
LF 0. 000 0. 00
1, 035. 00000 0. 000 0. 00
0720 515-00120 *WATERPROOFI NG ( MEMBRANE) 820. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
0725 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 80. 000 0. 000
LF 0. 000 0. 00
137. 00000 0. 000 0.00
0725 MATERI AL ALLOWANCE BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 80. 000
LF 0. 000 0. 00
56. 00000 80. 000 4, 480. 00
0725 MATERI AL ALLOMANCE BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0.00
0730 601-03040 CONCRETE CLASS D (BRI DGE) 383. 000 0. 000
(14 0. 000 0. 00
390. 00000 0. 000 0. 00
0735 601-40300 *STRUCTURAL CONCRETE COATI NG 611. 000 0. 000
SY 0. 000 0. 00
4.00000 0. 000 0.00
0740 602-00000 *REI NFORCI NG STEEL 4,119. 000 0. 000
LB 0. 000 0. 00

0.51000 0. 000 0. 00



CONTI D C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 13488- Bl D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: BR 0341- 053 ESTI MATE NO 0006 15: 16: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE NO. C-15-Y

0745 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) 76, 406. 000 0. 000
LB 0. 000 0. 00
0. 59000 0. 000 0.00
0750 606-11030 *BRI DGE RAIL TYPE 10M 382. 000 0. 000
LF 0. 000 0.00
98. 00000 0. 000 0.00
0750 MATERI AL ALLOWANCE BRI DGE RAIL TYPE 10M 382. 000
LF 0. 000 0. 00
33.51000 382. 000 12, 800. 82
0755 613-00200 *2 I NCH ELECTRI CAL CONDUI T 773.000 0. 000
LF 0. 000 0.00
11. 40000 0. 000 0.00
0760 614-86757 *DEI CI NG SYSTEM 1.000 0. 000
EACH 0. 000 0. 00
105, 000. 00000 0. 000 0.00
0760 MATERI AL ALLOWANCE DEI CI NG HARDWARE 1.000
EACH 0. 000 0.00
70, 900. 00000 1. 000 70, 900. 00
0765 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 | NCHES) 2,275. 000 0. 000
SF 0. 000 0. 00
39. 00000 0. 000 0.00
0765 MATERI AL ALLOWANCE PRECAST BOX <32" 0. 000
SF 0. 000 0.00
29. 59000 0. 000 0.00
0873 700-70034 F/ A PUR GALV BRI DGE RAIL MCR SMCO #12 14, 489. 320 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0881 900-00014 ADDED | TEM (LUMP SUM/ ADDED | TEM HAND GRI NDI NG 198. 000 0. 000
LS 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0302 CURRENT AMT $ 695, 695.21 % 0.00% 88, 180. 82
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PCN: 13488- Bl D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: BR 0341- 053 ESTI MATE NO 0006 15: 16: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE NO. C-15-F

0770 202-00400 REMOVAL OF BRI DGE 1.000 0. 000
EACH 0. 000 0. 00
60, 000. 00000 0. 000 0.00
0775 206- 00000 STRUCTURE EXCAVATI ON 779.000 0. 000
cY 0. 000 0.00
4.00000 0. 000 0.00
0780 206- 00065 STRUCTURE BACKFI LL (FLOWFILL) 326. 000 0. 000
Cy 0. 000 0. 00
97. 50000 0. 000 0.00
0785 206-00100 STRUCTURE BACKFILL (CLASS 1) 342.000 0. 000
cY 0. 000 0.00
26. 00000 0. 000 0.00
0785 MATERI AL ALLOWANCE BRI DGE RAIL TYPE 10M 68. 000
LF 0. 000 0. 00
33.51000 68. 000 2,278.68
0790 206-00520 FI LTER MATERI AL (CLASS B) 0. 000 0. 000
cY 0. 000 0.00
56. 00000 0. 000 0.00
0795 206-01787 SHORI NG ( AREA 7) 1.000 0. 000
LS 0. 000 0. 00
16, 000. 00000 0. 000 0.00
0800 206-01788 SHORI NG ( AREA 8) 1. 000 0. 000
LS 0. 000 0.00
16, 000. 00000 0. 000 0. 00
0805 206-01789 SHORI NG ( AREA 9) 0. 000 0. 000
LS 0. 000 0. 00
16, 000. 00000 0. 000 0.00
0810 206-01790 SHORI NG ( AREA 10) 1. 000 0. 000
LS 0. 000 0.00
8, 300. 00000 0. 000 0. 00
0815 206-01791 SHORI NG ( AREA 11) 1.000 0. 000
LS 0. 000 0. 00

8, 300. 00000 0. 000 0. 00



CONTI D C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 13488- Bl D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: BR 0341- 053 ESTI MATE NO 0006 15: 16: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE NO. C-15-F

0820 206-01792 SHORI NG ( AREA 12) 1.000 0. 000
LS 0. 000 0. 00
8, 300. 00000 0. 000 0. 00
0825 206-01793 SHORI NG ( AREA 13) 1. 000 0. 000
LS 0. 000 0. 00
8, 300. 00000 0. 000 0. 00
0830 601-03030 CONCRETE CLASS D (BOX CULVERT) 206. 000 0. 000
(14 0. 000 0. 00
347. 00000 0. 000 0. 00
0835 601-40300 *STRUCTURAL CONCRETE COATI NG 221.000 0. 000
SY 0. 000 0. 00
4.00000 0. 000 0. 00
0840 602-00000 *REI NFORCI NG STEEL 36, 093. 000 0. 000
LB 0. 000 0. 00
0.51000 0. 000 0. 00
0845 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 2,260. 000 0. 000
LB 0. 000 0. 00
0. 59000 0. 000 0. 00
0850 603-71408 14X8 FOOT CONCRETE BOX CULVERT ( PRECAST) 60. 000 0. 000
LF 0. 000 0. 00
767.00000 0. 000 0. 00
0855 606-11030 *BRIDGE RAIL TYPE 10M 65. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 313,489.83 % 0.00% 2,278.68

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0860 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 0.500
EACH 0. 000 0. 00
54, 000. 00000 0.500 27, 000. 00
0865 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00

34, 000. 00000 1. 000 34, 000. 00
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Page 22

CONTI D: C13488
PCN: 13488- BI D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: BR 0341- 053 ESTI MATE NO 0006 15: 16: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0870 620-00020  SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00

CAT 0400 CURRENT AMI  $ 91,000.00 %

0.00% 64, 000. 00

PRQJECT TOTAL CURRENT AMI $ 4,714,788.48$%

422,767.55$ 2, 246, 655. 53



